SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 2:56PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 142  Const Calendar Day: 351 Date: 25-Aug-2010 Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 05:30 pm Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Wright, Doug Approved Date: 30-Aug-10 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Sunny

Working Day [ ] If no, explain:

Diary: Dispute
Tower Activities

[]

ABF crews came to the site at 6:50 AM. Crews had to work on the struts , & on the facade plates,
crews started at 7:00 AM.

Carlos , Augie , & Joshua had to work on the barge rigging the pieces . Jacob , & Barry were inside
the tower shafts to place the washers, nuts , & snug the bolts . Tony , & Kevin had to work on the
erection .

Tony & Kevin had to work on the South bottom facade plate . Crews had to remove one of the
angles in order to fit the bottom plate in place . Crews started at 7:20 AM. They were done at 7:55 AM.

After that , crews had to work on the North facade bottom plate . The bottom plate was in the air
at 8:20 AM. Crews were done setting the plate in place at 8:45 AM.

Then , crews had to place one fagcade side plate in each location . The 1st side plate was on the
North , then , East , West , & South . Crews started 8:55 AM. They were done at 10:55 AM. All plates were
secured with 2 bolts on each side .

Crews started to work on the struts at 11:00 AM. The inner strut for the West towers was in the air
at 11:20 AM. It was set in place , secured with bolts , & the crane was released at 11:40 AM.

In the afternoon , crews continued to work on the struts . They started on the outer strut for the
West towers at 12:40 PM. Crews were done at 1:10 PM.

Then , crews had to work on the North strut . They started at 1:15 PM. Crews were done at 1:45 PM.
They started on the East struts at 1:55 PM. Crews were done at 2:40 PM. They started on the South strut
at 2:50 PM. They were done at 4:00 PM. All struts were secured with temporary bolts .

In addition to that , crews had to set the 2nd fagcade plate on the South towers , & set the 2 cross
beams between East & West fagcade side plates . They started at 4:15 PM. Crews were done at 5:10 PM.
Crews had to wrap up their tools & equipment . They left at 5:20 PM.

04-0120F4 Bid Iltem: 053 T-LO1-SFS.053 Tower Lift 01 Strut Fagcades South Erect structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker FOR CARLOS VALVERDE 8.00 0.00 0.00 8.00
Operator OTH NICOLAUS SHAFER 8.00 2.00 0.00 10.00
Ironworker JNM KEVIN RATCLIFF 8.00 2.00 0.00 10.00
Ironworker JNM JOSUE GALVAN 8.00 2.00 0.00 10.00
Ironworker APP JACOB MECHE 8.00 2.00 0.00 10.00
Ironworker JNM BARRY ROTHMAN 8.00 2.00 0.00 10.00
Ironworker APP AUGIE SOLIS 8.00 2.00 0.00 10.00
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Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 142  Date: 25-Aug-2010 Wednesday
Ironworker JNM ANTHONY COSTA 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OT Hrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
000743 Marine, Barge, Flexifloat 1 EM1010 No
800 200 000 0.00 ]
743 Marine, Barge, Flexifloat 1 EM1010 No
800 200 000 0.00 ]
*E0090562 TOWER CRANE No
800 200 000 0.0 ]
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